COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 27/ 2014

ESTI MATE SUMVARY 14: 30: 56
CONTI D C18903 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 18903- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 40.0  DAYS TI VE ALLOW 45 WORK DAYS
SH 194 LA JUNTA - JCT 109 EAST PERCENT TI ME: 88. 89 ORI G TI VE ALLOW 45 WORK DAYS
PRQJECT NO STA194A- 001
SH 194 LA JUNTA - JCT 109 EAST
NAME OF ROAD: 194A
PRQJECT COUNTI ES: OTERO BENT
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 02/ 27/ 2014 DATE TI ME STARTED 06/ 10/2013
P.O BOX 566 DATE LET 03/ 14/ 2013 DATE WORK BEGAN
DATE AWARDED 03/ 21/ 2013 DATE TI ME STOPPED 08/07/2013
DATE CONTRACT EXECUTED 04/ 03/ 2013 DATE ACCEPTED 08/ 07/ 2013
CANON O TY CO 81215- 05¢ DATE NOTI CE TO PROCEED 06/ 10/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 2, 080, 942. 55 PARTI Cl PATI NG $ 2,069, 324. 56 $ 0. 00
AWARD PRQIECT AMT: $  1,883,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 99. 44% TOTAL EARNI NGS 2,069, 324. 56 0.00
FUNDS AVAI LABLE: $ 11, 617.99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,069, 324. 56 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 1, 883. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,069, 324. 56 1, 883. 00
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,069, 324. 56 1, 883. 00
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1, 883. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18903

PCN: 18903-BI D

PRQJECT: STA194A- 001

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090

*Renoval of Delineator

0010 202-00240

0015 202-00810

*Renoval of G ound Sign

0020 202-01030

*Renoval of Road O osure Gate

0025 202-01130

*Renoval of Quardrail Type 3

0030 202-01300

*Renoval of End Anchor age

0035 202-04002

*Cl ean Cul vert

0040 203-01500

Bl adi ng

0045 203-01622

Sweepi ng (Wth Pickup Broon

0050 208-00002

*Erosion Log (12 Inch)

0055 208-00011 *Erosi on Bal es (Wed Free)

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

286. 000
EACH
4. 00000
3, 264. 000
SY
7.00000
90. 000
EACH
54. 00000
1. 000
EACH
500. 00000
275. 000
LF
4.50000
8. 000
EACH
152. 00000
25. 000
EACH
2,100. 00000
50. 000
HOUR
100. 00000
60. 000
HOUR
100. 00000
1, 290. 000
LF
4.20000
0. 000
EACH

15. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

286. 000
0. 000
286. 000

3, 264. 000
0. 000
3, 264. 000

90. 000
0. 000
90. 000

=

000
0. 000

[y

. 000

275. 000
0. 000
275. 000

8. 000
0. 000
8. 000

25. 000
0. 000
25. 000

50. 000
0. 000
50. 000

60. 000
0. 000
60. 000

1, 290. 000
0. 000
1, 290. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 02/ 27/ 2014

14: 30: 56
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 144. 00
0. 00
22, 848. 00
0. 00
4, 860. 00
0. 00
500. 00
0. 00
1, 237.50
0. 00
1, 216. 00
0. 00
52, 500. 00
0. 00
5, 000. 00
0. 00
6, 000. 00
0. 00
5,418. 00
0. 00
0. 00



CONTI D C18903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18903-BI D ESTI MATE RUN 02/ 27/ 2014
PRQJECT: STA194A- 001 ESTI MATE NO 0004 14: 30: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 40000 0. 000 0.00
0065 208-00034 *Gavel Bag 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 74. 000 74.000
HOUR 0. 000 0. 00
45. 00000 74. 000 3, 330. 00
0075 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 33. 000 33. 000
HOUR 0. 000 0. 00
45. 00000 33. 000 1, 485. 00
0080 208-00107 Renoval of Trash 40. 000 40. 000
HOUR 0. 000 0. 00
45. 00000 40. 000 1, 800. 00
0085 208-00205 Erosi on Control Supervisor 85. 000 85. 000
HOUR 0. 000 0. 00
50. 00000 85. 000 4, 250. 00
0090 210-00011  *Reset Mailbox Structure (Type 1) 47.000 47.000
EACH 0. 000 0. 00
216. 00000 47.000 10, 152. 00
0090 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
57. 00000 0. 000 0. 00
0095 210- 00012 *Reset Mailbox Structure (Type 2) 9. 000 9. 000
EACH 0. 000 0. 00
248. 00000 9. 000 2,232.00
0095 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
64. 00000 0. 000 0. 00
0100 210-00013 *Reset Mailbox Structure (Type 3) 1. 000 1. 000
EACH 0. 000 0. 00
409. 00000 1. 000 409. 00



CONTI D C18903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 18903-BI D ESTI MATE RUN
PRQJECT: STA194A- 001 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
161. 00000 0. 000 0. 00
0105 210-04050 Adj ust Val ve Box 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0110 304- 09000 Aggregat e Base Course (Special) 1, 179. 000 1,179. 000
CcY 0. 000 0. 00
24. 00000 1, 179. 000 28, 296. 00
0115 403-00720 Hot M x Asphalt (Patching) (Asphalt) 63. 050 63. 050
TON 0. 000 0. 00
100. 00000 63. 050 6, 305. 00
0120 403-34741 *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 15, 788. 160 15, 788. 160
TON 0. 000 0.00
77.70000 15, 788. 160 1, 226, 740. 03
0125 411-10255 Emul sified Asphalt (Sl ow Setting) 7,743.000 7,743.000
GAL 0. 000 0. 00
3. 50000 7,743. 000 27, 100. 50
0130 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 850. 000 850. 000
LF 0. 000 0.00
22.00000 850. 000 18, 700. 00
0135 606-01385 *Transition Type 3J 9. 000 9. 000
EACH 0. 000 0.00
525. 00000 9. 000 4,725.00
0140 606-01390 *End Anchorage Type 3K 10. 000 10. 000
EACH 0. 000 0. 00
974. 00000 10. 000 9, 740. 00
0145 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0.00
1, 560. 00000 4.000 6, 240. 00
0150 607-60620 *Road Closure Gate 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00



CONTI D C18903 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18903-BI D ESTI MATE RUN 02/ 27/ 2014
PRQJECT: STA194A- 001 ESTI MATE NO 0004 14: 30: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0155 612-00001  *Delineator (Type I) 302. 000 302. 000
EACH 0. 000 0. 00
15. 00000 302. 000 4,530. 00
0160 612-00003 *Del i neator (Type I11) 86. 000 86. 000
EACH 0. 000 0. 00
17. 00000 86. 000 1, 462. 00
0165 614-00011 *Sign Panel (dass I) 30. 000 30. 000
SF 0. 000 0. 00
16. 00000 30. 000 480. 00
0170 614-00012 *Sign Panel (dass I1) 819. 000 819. 000
SF 0. 000 0. 00
17. 00000 819. 000 13, 923. 00
0175 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 12. 000 12. 000
EACH 0. 000 0. 00
144. 00000 12. 000 1,728.00
0175 MATERI AL ALLOMNCE Al 2" Materi al 0. 000
EACH 0. 000 0. 00
71. 34000 0. 000 0. 00
0180 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 85. 000 85. 000
Sl i pbase
EACH 0. 000 0. 00
344. 00000 85. 000 29, 240. 00
0180 MATERI AL ALLOMNCE Al 2.5" Sch 40 Materi al 0. 000
EACH 0. 000 0. 00
232. 07000 0. 000 0. 00
0185 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 1. 000
Sl i pbase
EACH 0. 000 0. 00
427. 00000 1. 000 427. 00
0185 MATERI AL ALLOMNCE 2. 5" Sch 80 a & Freight 0. 000
EACH 0. 000 0. 00
1, 095. 00000 0. 000 0. 00
0190 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00



CONTI D C18903 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18903- BI D ESTI MATE RUN 02/ 27/ 2014
PRQIECT: STA194A- 001 ESTI MATE NO 0004 14: 30: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0195 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
182, 000. 00000 1. 000 182, 000. 00
0200 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0205 627-00005 *Epoxy Pavenent Mar ki ng 612. 000 612. 000
GAL 0. 000 0. 00
78. 00000 612. 000 47, 736. 00
0210 627-00011 *Pavenent Marking Paint (Waterborne) 890. 030 890. 030
GAL 0. 000 0. 00
30. 00000 890. 030 26, 700. 90
0215 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 164. 000 164. 000
Li ne
) SF 0. 000 0. 00
14. 00000 164. 000 2,296. 00
0220 630-00000  *Fl aggi ng 1, 498. 000 1, 498. 000
HOUR 0. 000 0. 00
22. 00000 1, 498. 000 32, 956. 00
0225 630- 00007 *Traffic Control Inspection 27.000 27.000
DAY 0. 000 0. 00
123. 00000 27.000 3,321.00
0230 630-00012 *Traffic Control Managenent 33. 000 33. 000
DAY 0. 000 0. 00
575. 00000 33. 000 18, 975. 00
0235 630-80001 *Fl ashi ng Beacon (Portabl e) 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0240 630-80341 *Construction Traffic Sign (Panel Size A) 9. 000 9. 000
EACH 0. 000 0. 00
17. 00000 9. 000 153. 00
0245 630-80342 *Construction Traffic Sign (Panel Size B) 36. 000 36. 000
EACH 0. 000 0. 00
17. 00000 36. 000 612. 00



CONTI D C18903 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18903-BI D ESTI MATE RUN 02/ 27/ 2014
PRQIECT: STA194A- 001 ESTI MATE NO 0004 14: 30: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0250 630-80380 *Traffic Cone 167. 000 167. 000
EACH 0. 000 0. 00
8. 00000 167. 000 1, 336. 00
0255 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
800. 00000 1. 000 800. 00
0260 700-70010 F/ A M nor Contract Revisions 9, 618. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70012 F/ A Asphalt Pavenent |ncentive 52, 505. 440 52, 505. 440
FA 0. 000 0. 00
1. 00000 52, 505. 440 52,505. 44
0275 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70018 F/ A Roadway Snoot hness | ncentive 62, 710. 650 62, 710. 650
FA 0. 000 0. 00
1. 00000 62, 710. 650 62, 710. 65
0285 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 47, 662. 330 47, 662. 330
FA 0. 000 0. 00
1. 00000 47, 662. 330 47, 662. 33
0290 700-70021 F/ A On- The-Job Trai nee 642. 000 642. 000
HOUR 0. 000 0. 00
1. 00000 642. 000 642. 00
0295 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C18903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18903-BI D ESTI MATE RUN 02/ 27/ 2014
PRQJECT: STA194A- 001 ESTI MATE NO 0004 14: 30: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0303 626-00100 Mobi l'i zation (w o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0200 CURRENT AMI  $ 2, 035,642.35$% 0.00$ 2,026, 024. 35
CAT NO0300 STRUCTURES
0304 515-00120 Wat er proof i ng (Menbr ane) 293. 000 293. 000
Sy 0. 000 0. 00
26. 00000 293. 000 7, 618. 00
0305 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 79. 000 79. 000
LF 0. 000 0. 00
128. 00000 79. 000 10, 112. 00
0310 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 79. 000
LF 0. 000 0. 00
18. 00000 79. 000 1, 422.00
0315 601-03027 *Concrete O ass D (Special) 0. 000 0. 000
(e 0. 000 0. 00
5, 500. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 19,152.00 $ 0.00$ 19, 152. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0320 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0325 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0330 620-00015 Fi el d Laboratory (State Furnished) 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0335 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,148. 20000 1. 000 2,148.20
CAT 0400 CURRENT AMI  $ 26,148.20 $ 0.00$ 24,148. 20
PRQJIECT TOTAL CURRENT AMI $ 2,080, 942.55$ 0.00$ 2,069, 324.55



